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STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Mait Stop PV-11 e OClympia, Washington 98504-8711 e (206) 459-6000

0

lcd  MAY 2351993 IS
May 12, 1993 1A COWRESPFONDENCE
CONTROL

Mr, James D. Bauer, Program Manager

Office of Environmental Assurance,
Permits, and Policy

U. S. Department of Energy

P. O. Box 550, A5-15

Richland, WA 99352-0550

Dear Mr. Bauer:

This letter responds to John Wagoner’s request that the Department of Ecology
(Ecology) grant a deferral of work required under interim milestone M-03-05 of the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement or TPA).
Mr. Wagoner’s request was made within his March 31, 1993, letter to Mary Riveland of
Ecology, and Dana Rasmussen of the Environmental Protection Agency proposing
modification of the TPA. Deferral of this work (start of construction of the Hanford
Waste Vitrification Plant (HWVP)), was also addressed within our joint Agreement in
Principle (also March 31, 1993), as was an agreed upon subsequent defferal of HWVP
hot operations.

Ecology is hereby granting a short-term deferral of HWVP start of construction through
September 30, 1993, under the provisions of Article XL (EXTENSIONS) of the TPA.

This deferral is granted in recognition of many of the issues raised within Mr, Wagoner’s

request. However, we also note, that while the U. S. Department of Energy (USDOE)

has raised these issues as constituting good cause, our observations throughout USDOE’s

recent "rebaselining" studies has also provided us significant information which supports
construction initiation. For these reasons, we agree that good cause exists for approval

of a short-term deferral in order to provide sufficient time to examine vitrification

options, and to allow us to conclude negotiations on a reasonable course of action for

handling Hanford's tank wastes. '\23456‘:@0
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You should note that this deferral will remain in effect only through September 30, 1993,
and that if, at that time, negotiations have not resulted in agreement between the parties
regarding the HWVP, USDOE is required to immediately mobilize and commence
construction as contemplated under the subject interim milestone (M-03-05). Prior to
September 30, 1993, USDOE must maintain its capabilities to resume work should that
be required.

Sincerely, /

Roger Stanley, Dxrector
Tri-Party Agreement Implementation
Nuclear and Mixed Waste Management Program

RS:dr

cc:  John Wagoner, USDOE
" John Anttonen, USDOE
Dana Rasmussen, EPA
Mary Riveland, Ecology
Tanya Barnett, Attorney General’s Office
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